Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14408-12-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0022

Date:

11/05/2014

Page 1 of 8

Pay Period:

10/01/2014
to 10/31/2014

Contract Location: Time Allowed: 819  Days
I-95/SR 405 AT SR 99; Elapsed Calender Days: 729 Days
Percent Time: 89.01
District: 5 Area: 03
Contractor:

ROGERS BRIDGE & PLANT IMPROVEMENT Date Let: 09/21/2012

P.O. BOX 15517 Date Awarded: 10/05/2012
Date Contract Executed: 11/01/2012
Date Notice to Proceed: 11/02/2012

ATLANTA GA 30333 Date Work Began: 01/08/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 01/29/2015

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $11,280,271.84 Counties:

Original Contract Amount $11,063,460.28 Glynn

Funds Available $2,949,976.30

Percent Complete 71.91%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0001585 $11,280,271.84 $11,063,460.28 $2,949,976.30 73.85% $420,093.84

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14408-12-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0022

Pay Period:

Date: 11/05/2014

Page 2 of 8

10/01/2014
to 10/31/2014

Project Number:

Federal State Project Number:

0001585

SR 99 - WIDENING & RECNST

NHS00-0001-00(585)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$6,489,350.90
$1,622,337.58

Prev to Date

$6,138,634.93
$1,534,658.60

$8,111,688.48 $7,673,293.53
$218,607.06 $236,908.17
$8,330,295.54 $7,910,201.70
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$8,330,295.54 $7,910,201.70

Total Payable:

This Estimate

$350,715.97
$87,678.98
$438,394.95
($18,301.11)
$420,093.84
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$420,093.84



Rpt-ID: RCPESPRJ Georgia Date: 11/05/2014
User: vepps Department of Transportation Page 3 of 8
Estimate Summary By Project
Contract ID: B14408-12-000-0 Estimate Number: 0022 Pay Period: 10/01/2014
to 10/31/2014
Project Number 0001585
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 910
245820.860 .041
.951 $10,078.66 $233,775.64
NHS00-0001-00(585)
0025 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 2,244.000 852.030
TL & H LIME 72.600 651.850
1,503.880 $47,324.31 $109,181.69
0030 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 8,260.000 4,753.905
L & H LIME 75.620 346.250
5,100.155 $26,183.43 $385,673.72
0035 413-1000 BITUM TACK COAT GL 934.000 1,373.000
3.190 608.000
1,981.000 $1,939.52 $6,319.39
Category Amount: $85,525.92 $734,950.44
Category Number: 0030 GRADING AND DRAINAGE
0140 210-0100 GRADING COMPLETE - LS 1.000 .850
991376.670 .030
.880 $29,741.30 $872,411.47
NHS00-0001-00(585)
Category Amount: $29,741.30 $872,411.47
Category Number: 0040 EROSION CONTROL
0245 171-0010 TEMPORARY SILT FENCE, TYPE A LF 13,180.000 15,553.313
1.870 .000
15,553.313 $.00 $29,084.70
0290 716-2000 EROSION CONTROL MATS, SLOPES SY 7,780.000 36,001.602
2.530 .000
36,001.602 $.00 $91,084.05
Category Amount: $0.00 $120,168.75



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14408-12-000-0 Estimate Number: 0022

Date: 11/05/2014
Page 4 of 8

Pay Period: 10/01/2014
to 10/31/2014

Project Number 0001585

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0420 441-6740 CONC CURB & GUTTER, 8INX30IN, TP 7 LF 5,120.000 .000
11.800 862.000
862.000 $10,171.60 $10,171.60
Category Amount: $10,171.60 $10,171.60
Category Number: (0020 BRIDGE
0435 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcYy 810.000 810.412
22.850 .000
810.412 $.00 $18,517.91
Category Amount: $0.00 $18,517.91
Category Number: 0030 GRADING AND DRAINAGE
0485 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 24.000 32.000
45.110 .000
32.000 $.00 $1,443.52
Category Amount: $0.00 $1,443.52
Category Number: (0060 LIGHTING
0495 500-3101 CLASS A CONCRETE cYy 260.000 241.898
590.960 .000
241.898 $.00 $142,952.04
0535 682-1511 CABLE, TP RHH/RHW, AWG NO 1/0 LF 26,860.000 26,999.000
4.320 .000
26,999.000 $.00 $116,635.68
0540 682-1512 CABLE, TP RHH/RHW, AWG NO 2/0 LF 6,129.000 6,777.000
5.040 .000
6,777.000 $.00 $34,156.08

Category Amount: $0.00 $293,743.80



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14408-12-000-0 Estimate Number: 0022

Date: 11/05/2014

Page 5 of 8

Pay Period: 10/01/2014
to 10/31/2014

Project Number 0001585

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 EROSION CONTROL
0610 167-1500 WATER QUALITY INSPECTIONS MO 26.000 20.000
149.020 1.000
21.000 $149.02 $3,129.42
Category Amount: $149.02 $3,129.42
Category Number: (0010 ROADWAY
0635 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA 8.000 16.000
8517.000 .000
16.000 $.00 $136,272.00
0740 310-5120 GR AGGR BASE CRS, 12 INCH, INCL MATL SY 41,277.000 31,016.416
19.540 2,926.889
33,943.305 $57,191.41 $663,252.18
Category Amount: $57,191.41 $799,524.18
Category Number: (0070 MSE WALL NO 1
0755 627-1010 MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF 634.000 657.000
51.680 .000
657.000 $.00 $33,953.76
1
0760 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF 3,625.000 3,663.000
50.660 .000
3,663.000 $.00 $185,567.58
1
0765 627-1100 COPING A, WALL NO - LF 244.000 104.000
159.530 140.000
244.000 $22,334.20 $38,925.32
1
Category Amount: $22,334.20 $258,446.66
Category Number: 0080 MSE WALL NO 2
0767 627-1000 MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF 246.000 120.000
54.430 120.000
240.000 $6,531.60 $13,063.20



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14408-12-000-0 Estimate Number: 0022

Date: 11/05/2014
Page 6 of 8

Pay Period: 10/01/2014
to 10/31/2014

Project Number 0001585

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 MSE WALL NO 2
0768 627-1010 MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF 810.000 405.000
51.400 405.000
810.000 $20,817.00 $41,634.00
2
0769 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF 3,054.000 1,564.000
48.660 1,564.000
3,128.000 $76,104.24 $152,208.48
2
Category Amount: $103,452.84 $206,905.68
Category Number: (0020 BRIDGE
0860 520-2218 PILING, PSC, 18 IN SQ LF 1,117.000 822.000
61.460 328.080
1,150.080 $20,163.80 $70,683.92
0870 520-5000 PILOT HOLES LF 455.000 254.000
65.500 108.000
362.000 $7,074.00 $23,711.00
Category Amount: $27,237.80 $94,394.92
Category Number: 0080 MSE WALL NO 2
0885 627-1180 ADDITIONAL MSE BACKEFILL CcY 638.000 319.000
34.860 319.147
638.147 $11,125.46 $22,245.80
Category Amount: $11,125.46 $22,245.80
Category Number: (0020 BRIDGE
0890 540-1101 REMOVAL OF EXISTING BR, STANO - LS 1.000 .850
132872.320 150
1.000 $19,930.85 $132,872.32
54+00
Category Amount: $19,930.85 $132,872.32



Rpt-ID: RCPESPRJ Georgia Date: 11/05/2014
User: vepps Department of Transportation Page 7 of 8
Estimate Summary By Project
Contract ID: B14408-12-000-0 Estimate Number: 0022 Pay Period: 10/01/2014
to 10/31/2014
Project Number 0001585
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1000 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 1,449.000 786.020
MATL & H LIME 84.490 270.033
1,056.053 $22,815.09 $89,225.92
Category Amount: $22,815.09 $89,225.92
Category Number: (0060 LIGHTING
1015 682-9000 MAIN SERVICE PICK UP POINT LS 1.000 .000
10598.190 1.000
1.000 $10,598.19 $10,598.19
A
1020 682-9000 MAIN SERVICE PICK UP POINT LS 1.000 .000
10647.520 1.000
1.000 $10,647.52 $10,647.52
B
1025 682-9000 MAIN SERVICE PICK UP POINT LS 1.000 .000
10637.230 1.000
1.000 $10,637.23 $10,637.23
C
1030 682-9000 MAIN SERVICE PICK UP POINT LS 1.000 .000
11079.170 1.000
1.000 $11,079.17 $11,079.17
D
Category Amount: $42,962.11 $42,962.11
Category Number: 0100 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -1,335.280
1.000 2,354.350
1,019.070 $2,354.35 $1,019.07
(IN #1)
Category Amount: $2,354.35 $1,019.07
Category Number: (0010 ROADWAY
9080 400-3130 ASPH CONC 12.5 MM SUPERPAVE, GP 1 OR 2, I TN .000 259.910
D BITUM MATL & H LIME 83.740 18.815
278.725 $1,575.57 $23,340.43



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14408-12-000-0 Estimate Number: 0022

Date: 11/05/2014

Page 8 of 8

Pay Period: 10/01/2014
to 10/31/2014

Project Number 0001585

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9090 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 .000
L & H LIME 74.870 24.408
24.408 $1,827.43 $1,827.43
TEMPORARY ASPH CONC.
9100 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 722.410
L & H LIME 74.870 .000
722.410 $.00 $54,086.84
temp asph conc. 19mm
Category Amount: $3,403.00 $79,254.70

Project Total Amount:

$438,394.95

$8,111,688.48



